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Section C - Descriptions and Specifications

STATEMENT OF WORK

Philadelphia

DDG MODERNIZATION BACKFIT
(DDGM BF) TECH REFRESH

DDG 103 (USS TRUXTUN)

STATEMENT OF WORK
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BACKGROUND:
The Naval Surface Warfare Center Philadelphia Division (NSWCPD), in support of the US

Navy’s DDG Modernization Program requires tech refresh alterations to be completed onboard
USS TRUXTUN (DDG 103).

1. SCOPE:

1.1.

Provide labor, material, installation, and testing support services to accomplish the
following on TRUXTUN (DDG 103):

S/A 93978 — TANO RSC Replacement

S/A 94418 — Install FCS FOLPC

2. REFERENCES

2.1.
2.2.
2.3.

24.

2.5.
2.6.

2.7.
2.8.
29

2.10.
211,

2.12.

2.13.
2.14.
2.15.
2.16.

2.17.
2.18.
2.19.
2.20.

2.21.
2.22.

NAVSEA Standard Items (NSIs)} FY20 (or latest version)

DDGM BF Tech Refresh Upgrade Schedule for DDG 103

SHIPALT DDG-51-93978, 180-8826059 REV A, DDG TANO REPAIR STA CSL
REPLACE STRL FDN MODS & ML

SHIPALT DDG-51-93978, 431-8826060 REV A, DDG TANO REPAIR STA CSL
REPLACE CNSLD ELEC MODS & ML

RLAR 93978/DDG/103/1190097 Revise Pilot House RSC Fdn

SHIPALT DDG-51-94418, 438-8818255 REV A, INSTALL DDG FCS FOLPC
HDW UPGRADE ELEC & STRL MODS & ML

LAR 94418/DDG103/1190330 Drawing Materials Source Update

4720-DDG 103/FY21, Ship Alteration Material Summary (4720/3)

AIT Support Services Request for DDG 103

DDG Mod Tech Refresh Asset Recovery List (DDG 103)

MIL-STD-2003, Department of Defense Standard Practice Electric Plant Installation
Standard Methods (EPISM) for Surface Ships and Submarines

MIL-STD-1310, Department of Defense Standard Practice Shipboard Bonding,
Grounding and Other Techniques for Electromagnetic Compatibility, Electromagnetic
Pulse (EMP) Mitigation and Safety

MIL-DTL-22520G, General Specification for Crimping Tools and Wire Termination
MIL-STD-2035, Non Destructive Test Acceptance Criteria

MIL-STD-1689, Fabrication, Welding and Inspection; Structural

8100-3513-0060 REV AD Standard Methods for Mounting ELEC EQUIP less than
75 LBS

8100-1281-0223 — Access Panels

8100-2400-0013 — Penetration Water Shield for Non-Tight Flats

605-2540769 Rev D, Label Plate Standards

NAVSEA 9090-310G SHIPALT by Alteration Installation Team NSWCPD
Installation

S0400-AD-URM-010/TUM, Tag-Out User’s Manual

S0570-AC-CCM-010/8010 Rev A, Industrial Ship Safety Manual for Fire Prevention
and Response
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3. REQUIREMENTS:

3.1

3.2,

33.

3.4.

3.5.

3.6.

3.7.

3.8

The AIT shall take guidance only from the AIT Manager and the OSIC for this
installation. If other parties [In Service Engineering Agent (ISEA), Ship Manager
Representative (SMR), Shipyard, etc.] request services outside the scope of work,
please refer them to the AIT Manager or OSIC.

The AIT shall provide a single point of contact as the On-Site AIT Lead. The AIT Lead
shall coordinate with the waterfront team to include the OSIC, SMR, PMR, and LMA.
The AIT Lead shall also coordinate with any of the AIT’s subcontractors to ensure
proper team efficiency and reporting.

The AIT shall be responsible for coordinating with government representative in
order to remain current on the status of all additional LAR/RILAR actions, as well as
any SID revisions, that may impact the Ship Installation Drawing (SID) references
and requirements of this SOW.

3.3.1. Conduct a technical review of all existing and new LAR/RLAR releases
and/or SID revisions to determine relevance to this SOW.

3.3.2. Develop and submit a cost estimate (both addition and subtraction of cost)
to implement any additional LAR/RLAR changes and/or SID revisions that

impact requirements of this SOW.

The AIT shall accomplish all of the requirements of S/A 93978 onboard DDG 103,
using References 2.3 through 2.5, and any associated references for guidance.

The AIT shall accomplish all of the requirements of S/A 94418 onboard DDG 103,
using References 2.6 through 2.7 and any associated references for guidance.

The AIT shall complete all requirements and adhere to the schedule Referenced in 2.2
for the installation of the alterations listed in Paragraph 1.

In order to provide an accurate quote, the AIT shall review 2.3 through 2.7 in order to
gain a complete understanding of quantity and type of Installing Activity Furnished
(IAF) and consumable materials required to complete the installations on the USS
TRUXTUN (DDG 103).

The AIT must practice proper housekeeping and ensure removal of all trash from
working areas at the end of each shift. Electronic spaces are required to be vacuumed
at the end of each shift.
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Demclition
3.9.1. Abatement for Hazardous materials shall be performed by the LMA prior to start
of all AIT work. This includes asbestos, lead paint, chromium, zinc and any other
NSIs that may be invoked or required.

3.9.2. All scrap material shall be disposed of following local requirements.

3.10. Accomplish equipment asset recovery detailed in the Asset Recovery List, Reference

3.11.

3.12,

3.13.

3.14.

2.9. Accomplish equipment/component removal and protective packing, utilizing
ground straps and anti-static bags. Accomplish packing, crating, and shipping of
removed equipment and components to the designated POCs as directed by SMR.

3.10.1. Material shall be individually labeled with the following information marked
clearly and visibly: Stock Number, Manufactures Part Number, removed from
Hull number (Ex. Removed from DDG-103)

3.10.2. Like material shall be packaged together for shipment with final packaging
reflecting the following: Stock Number, Manufacturers Part Number, removed
from Hull number (Ex. Removed from DDG-103), Quantity of Units/Items inside

3.10.3. All material shall be listed on the outside of each package with the complete part
number and stock number if available

3.10.4. A copy of the DD-1149 shall be sent electronically prior to shipment to the
following recipients:

3.10.5. Package shall be labeled/re-labeled and shipped to the below address:
Receiving Officer FISC
Philadelphia Naval Business Center
1601 Langley Avenue Building 542E
Philadelphia, PA 19112

The AIT must use proper containment methods during all hot work to reduce the risk
of incidents during the availability.

The AIT shall open, close, and test each multiple cable transit as required to
accomplish the requirements of this Statement of Work.

The AIT shall protect all equipment mounted for the alterations listed in paragraph 1
to prevent any damage during installation, Protection shall include fire retardant plastic,
plywood or other material as needed.

The AIT shall install electrical and fiber components in accordance with references 2.1,
and 2.11 through 2.13.
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3.16.

3.17.

3.18.

3.19.
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The AIT shall ground and bond equipment in accordance with Reference 2.12.

The contractor shall maintain the Ship's Permanent Fire Zone Boundaries, IAW
reference 2.22, to the extent practicable throughout the availability. This includes
maintaining the capability of fire insulation where installed, fire-rated penetrations
such as multi-cable transits (MCTs) and pipe penetrations, fume-tightness of the
boundary, etc. At a minimum, the contractor shall seal these MCTs and pipe
penetrations with fire retardant cloth when not actually installing cables or pipe
through the MCTs or penetrations and at the end of each work shift.

The AIT shall accomplish the requirements of Standard Item 009-71 and 009-107 for
new and disturbed piping systems.

The AIT shall accomplish the requirements of Standard Item 009-32, 009-11, and
009-26 of reference 2.1 for new and disturbed surfaces, lagging and insulation, and
deck covering respectively.

The AIT shall manufacture all wire markers and label plates prior to start of work in
accordance with the NAVSEA FY 20 (or latest version) Standard Items and Reference
2.19. Wire markers shall be typed, not hand written. Cable tags shall contain
the cable ID number and connector jack number (if applicable) at each end of the
cable. The AIT shall manufacture and install new cable tags with associated jack
numbers on all legacy cables that are reattached.

3.19.1. All label plates shall be installed in accordance with Reference 2.19 and all

applicable SIDs.

3.19.2. All permanently installed cables shall have permanent cable tags installed at the

termination points and on both sides of decks and/or bulkheads IAW Reference
2.11.

3.19.3. Due to the numerous AITs onboard the ship, opportunity exists for temporary

cable ID tags to be unintentionally misplaced. Ensure that all temporary cable ID
tags (if utilized) are of a type that will remain attached until permanent cable ID
tags are installed.

3.20. Cable Tracking Database Requirements (CDRL A(16):

3.20.1. The AIT shall submit written/typed report to the SMR, OSIC, and the AIT

Manager at the end of each shift.



3.21.

3.22.

3.23.

3.24.

3.25.
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3.20.2. The AIT shall update the Cable Tracking Database daily to reflect the status of
the continuity tests of each electrical/coax conductor in accordance with Reference
2.1, 009-73.

3.20.3. Using the Cable Tracking Database, the AIT shall ensure that all wire markers,
cable tags, cable cut sheets, and required material for the termination and quality
control of each cable is kitted at least seven (7) days prior to the start of the
availability.

The AIT shall provide copies of the Condition Reports to the OSIC, AIT Manager, and
SMR as conditions are noted and compilation of all reports at the completion of the
installation. All Condition Reports must be submitted with 24 hours of an incident
occurring or condition being found. Any Condition Reports that effect the original
terms and conditions of the task order requirements must be submitted with an estimate
within three days of the incident occurring or condition being found.

All unused or excess IAF material shall be turned over to NSWCPD or their
representative at the completion of the installation.

The AIT shall provide support to the ISEA for troubleshooting during the testing phase
and software load as scheduled in Reference 2.2.

The AIT shall provide transportation of GFM/GFE from LMA’s warehouse to job site.

The AIT shall attend a pre-construction meeting at NSWCPD with code 251.
NSWCPD shall supply the conference room. The date shall be agreed upon after
award, but will targeted for A-60 from the availability.

3.25.1. AIT shall deliver presentation to include:
Cable Tracking Matrix with full functionality
POA&Ms integrated with Cable Tracking Matrix
Work Breakdown Structure (WBS)
Manning Plan
Financial Report Formatting
Material Tracker
Create a Flexible Resource Management Plan
o Demonstrate flexibility of work force
o Demonstrate flexibility in redirecting tasking due to unforeseeable
circumstances
o Demonstrate plan to manage workforce to EVM metrics
. Access badging
3.25.2. Other topics to be discussed at the pre-construction meeting include:
. Support services
. Retrieving material from LMA’s warehouse/material transportation
. Material shipment
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4. INFORMATION/MATERIAL/SERVICES:
4.1. Government Furnished Material:

4.1.1. All GFM listed in Reference 2.8 for S/A 93978 and S/A 94418 shall be provided
to the AIT. The AIT shall take receipt, uncrate, and conduct receiving inspection
with a Government Representative.

4.1.2. The local shipyard is managing and handling ALL the GFP.

4,2,  AIT Furnished

4.2.1. The AIT shall provide all applicable Installing Activity Furnished (IAF) Material
as detailed on the SIDs, References 2.3 through 2.7.

4.2.2, The AIT shall procure all miscellaneous, incidentals, and consumable material
required to complete the installation.

4.2.3, All TAF, miscellaneous, incidentals, and consumable material shall be on-site at A-
30.

5. SECURITY REQUIREMENTS

5.1. The Contractor is responsible for completing all required Government mandated
training to maintain security and network access to government sites and IT systems to
include but not limited to: Antiterrorism Level 1 Awareness; DoD Cyber Awareness
Challenge;; Records Management in the DON: Everyone's Responsibility; Training
and Readiness: The Active Shooter;; NAVSEA Introduction to Controlled Unclassified
Information; Operations Security (OPSEC); NAVSEA Counterintelligence Training;
Privacy and Personally Identifiable Information (PII) Awareness Training; NAVSEA
Physical Security training; and Cybersecurity 101 Training . Certificates of successful
completion shall be sent to the COR and as otherwise specified in the contract.
Certificates of successful completion shall be sent to the COR and as otherwise
specified in the contract,

5.2. Im accordance with SECNAV M-5510.30 Chapters 5 and 6, all Contractor personnel
that require access to Department of Navy (DON) information systems and/or work on-
site are designated Non-Critical Sensitive/IT-II positions, which require an open
investigation or favorable adjudicated National Agency Check (NACLC) by the
Industrial Security Clearance Office (DISCO). Investigations should be completed
using the SF-86 Form and the SF-87 finger print card. An interim clearance can be
granted by the company Security Officer and recorded in the Joint Personnel
Adjudication System (JPAS). An open or closed investigation with a favorable
adjudication is required prior to issuance of a badge providing access to NSWCPD sites



3.3,

5.4.

3.5,

3.6.

5.7.

5.8.
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and buildings. If an unfavorable adjudication is determined by DISCO all access will
be terminated. For Common Access Card (CAC) card you must have a completed
investigation that has been favorably adjudicated or a final security clearance. A CAC
Card will not be issued to contractors who have an interim security clearance.

Contractor personnel that require a badge to work on-site at one of the NSWCPD sites
must provide an 19 form to verify proof of citizenship. The I-9 form should be signed
by the company Facility Security Officer or the company Human Resource
Department. In addition to the I-9 form, Contractors shall also bring their birth
certificate, current United States Passport or naturalization certificate and state issued
ID to the NSWCPD Security Officer at the time of badge request to verify citizenship.
Finally, contractors shall supply a copy of their OPSEC Training Certificate or other
proof that the training has been completed.

Construction badges for contractor personnel that work on-site at one of the NSWCPD
sites will be good for 60 days.

A Facility Access Determination (FAD) will be completed on any contractor that does
not have a favorable adjudicated investigation in JPAS and is requesting swipe/non-
swipe access to our buildings in excess of 120 days. Any contractor that has
unfavorable information that has not been favorably adjudicated by Department of
Defense Central Adjudication Facility (DOD CAF) will not be issued a badge.

This effort may require access to classified information up to the CONFIDENTIAL
level. No classified data will be generated or stored by the Contractor. The Contractor
is required to have and maintain a CONFIDENTIAL clearance. The requirements of
the attached DD Form 254 apply.

The Contractor shall appoint a Facility Security Officer (FSO), who shall (1) be
responsible for all security aspects of the work performed under this contract, (2) assure
compliance with the National Industrial Security Program Operating Manual
(NISPOM) (DOD 5220.22-M), and (3) assure compliance with any written instructions
from the work site Security POC.

The Prime Contractor shall:

5.8.1. Forward signed copies of DD254s provided to subcontractors to the Naval Surface

Warfare Center Philadelphia Division (NSWCPD), ATTN: Security.

5.8.2. Direct the subcontractor to obtain approval, through the prime Contractor, for the

public release of information received or generated by the sub through the prime
Contractor.

5.8.3. Submit the subcontractor request for public release through the technical point of

contact identified on the DD 254,



59.
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The planned utilization of non-U.S. Citizens in the performance of this contract effort
must be identified by name and country of citizenship in the proposal. Foreign
Nationals shall not be allowed access to classified or critical program information
unless approved on a case by case basis by DSS.

6. DELIVERABLES:

6.1.

6.2.

6.3.

As required by 009-60 of Reference 2.1, the AIT shall provide a detailed installation
schedule (MS Project POA&M) that supports the availability milestones and the
equipment turnover dates detailed in References 2.2 through 2.2, two weeks after award
of contract. The AIT will update this POA&M on a weekly basis and more frequently
as schedules change, workflow problems occur, or other conditions warrant. This
POA&M shall be provided to Ship's Force, LMA, Regional Maintenance Centers
(RMCs), NSWCPD representatives, and other activities as necessary to ensure that
proper support is available and interference or delays are minimized. The updated
POA&M shall be submitted to NSWCPD personnel no later than noon the day prior
to the RMC weekly progress meeting. (CDRL A003)

Using NAVSEA Standard Item 009-004 and Reference 2.20, the AIT shall develop a
QA Workbook to be maintained and updated on-site for each of the alterations listed
in Paragraph 1. Hard copies of the QA Workbook for NSWCPD review shall be
provided to the AIT no later than sixty (60) days after award. This Workbook shall be
used to keep an in-process record of Quality Control Inspections and be provided to
NSWCPD for review, within sixty (60) days of contract award. A completed copy of
the QA Workbook shall be provided to NSWCPD Personnel within two weeks after
completion of each ship’s installation. (CDRL A004) The QA Workbook shall be
formatted as follows:

Section 1 — Alteration Description

Section 2 — Personnel Qualifications and Certifications

Section 3 — Procedures Objective Quality Evidence (OQE)

Section 4 — Installation POA&M

Section 5 — Ship Installation Drawing (SID) List

Section 6 — Test and Inspection (T&I) Plan — This plan should identify areas
requiring In-Process inspections by annotating steps as Inspection (I),
Verification (V), or Government (G) Points. This plan shall also incorporate
all testing requirements.

. Section 7 — Test & Inspection Records

A Financial Status Report shall be assembled by the AIT and submitted to the
NSWCPD AIT Manager, once every two weeks, no later than noon the day prior to the
weekly progress meeting. This report shall include weekly projected burn rates for the
execution of the tasks as well as an Estimated Cost to Completion. This report shall
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also include Earned Value Management (EVM) metrics: Cost Performance Index (CPI)
and Schedule Performance Index (SPI). (CDRL A002)

6.4. The AIT shall attend all daily/weekly production meetings and the daily safety
walkthrough as well as provide weekly physical progress report detailing the
installation status to the OSIC and SMR no later than noon the day prior to the weekly
progress meeting during the installation and testing phases. (CDRL A007)

6.5. Prior to start of the availability and utilizing the SIDs, GFM list (Reference 2.8), and
the Tech Refresh Turmover Schedules (References 2.2), the AIT shall develop a
material tracking list for the USS TRUXTUN (DDG 103) detailing material required
(GFM & IAF) to complete the installation and testing, This database shall include
material nomenclature, GFM, IAF status, part number, quantity, location, tracking
number, and person issued to. This database shall be updated weekly or as material
status changes and submitted to NSWCPD Personnel. Upon completion of the
installation, an electronic copy of this database shall be submitted to NSWCPD. The
AIT shall maintain a list of all material issued to the ship using a DD-1149 Form. AIT
shall provide copies of the DD-1149 Forms to NSWCPD OSIC or AIT Manager.
(CDRL A011)

6.6. The AIT shall create a Microsoft Access/Excel Cable Tracking Database for the
installation of all alterations on USS TRUXTUN (DDG 103). The database shall be
used to detail the status of all hook-up sheets, wire markers, cable/coax/copper
connections, and testing progress. The database shall be capable of compiling
connection and test information into a connection/test report. This report shall include
percentage of cables verified, continuity tested, insulation resistance tested, cut into
equipment, connection completed, electrician completing hook-up and electrician
completing continuity test. (CDRL A016)

6.6.1. The applicable section of the connection/testing report of 6.6 shall be posted on
each piece of equipment (i.e. RSC, DIU, UCC etc.). During hook-up and testing,
the electrician shall update this report to reflect progress of work accomplished on
a daily basis.

6.6.2. This database shall be delivered to the SMR and OSIC seven working days prior
to start of installation, daily during the core alteration installation and test meeting,
and upon end of sea trials. The completed version of this database shall be provided
to the SMR, OSIC, and AIT Manager at the completion of installation and testing.

6.7. The AIT shall turn over 2 sets of red-lined drawings to the AIT Manager or OSIC for
all completed alterations on USS TRUXTUN (DDG 103) at the end of the availability
within 14 days of completion. One set is a hard copy that will be delivered to the ship.
The other set must be electronically sent to the AIT Manager. (CDRL A008)

7. PLACE OF PERFORMANCE



7.1,

7.2.

7.3.

74.

7.5.
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The anticipated location of installation is Norfolk, VA.

The Contractor shall provide a list of employees who require access to these areas,
including standard security clearance information for each person, to the Contracting
Officer Representative (COR) no later than three business days after the date of award.
The work space provided to the Contractor personnel shall be identified by the
Awardee, with appropriate signage listing the company name and individual Contractor
employee name.

Access to Government buildings at Naval Surface Warfare Center Philadelphia
Division is from 0600 to 1800 Monday through Friday, except Federal holidays.
Normal work hours are from 0600 to 1800, Monday through Friday. Contractor
employees shall be under Government oversight at all times. Government oversight
requires that a Government employee be present in the same building/facility whenever
Contractor employee(s) are performing work under this Task Order. Contractor
personnel are not allowed to access any Government buildings at NSWCPD outside
the hours of 0600 to 1800 without the express approval of the Procuring Contracting
Officer (PCO).

Early Dismissal and Closure of Government Facilities when a Government facility is
closed and/or early dismissal of Federal employees is directed due to severe weather,
security threat, or a facility related problem that prevents personnel from working,
onsite Contractor personnel regularly assigned to work at that facility should follow the
same reporting and/or departure directions given to Government personnel. The
Contractor shall not direct charge to the contract for time off, but shall follow its own
company policies regarding leave. Non-essential Contractor personnel, who are not
required to remain at or report to the facility, shall follow their parent company policy
regarding whether they should go/stay home or report to another company facility.
Subsequent to an early dismissal and during periods of inclement weather, onsite
Contractors should monitor radio and television announcements before departing for
work to determine if the facility is closed or operating on a delayed arrival basis.

When Federal employees are excused from work due to a holiday or a special event
(that is unrelated to severe weather, a security threat, or a facility related problem), on
site Contractors will continue working established work hours or take leave in
accordance with parent company policy. Those Contractors who take leave shall not
direct charge the non-working hours to the Task Order. Contractors are responsible for
predetermining and disclosing their charging practices for early dismissal, delayed
openings, and closings in accordance with the FAR, applicable cost accounting
standards, and company policy. Contractors shall follow their disclosed charging
practices during the Task Order period of performance, and shall not follow any verbal
directions to the contrary. The PCO will make the determination of cost allowability
for time lost due to facility closure in accordance with FAR, applicable Cost
Accounting Standards, and the Contractor's established accounting policy.
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Overseas Non-Foreign areas (e.g., Alaska, Hawaii, Guam, Puerto Rico, etc.); and (ii)
Department of State (DOS) prescribed rates for foreign overseas locations.

10. CONTRACTING OFFICER’S REPRESENTATIVE (COR):

10,1, The COR for this contrect is NN N N

11. SUBJECT MATTER EXPERT (SME):

11.1. The SME for this installation is S} S IEIEIEISIEISE

12. PERIOD OF PERFORMANCE:
12.1. Date of Award through 07/23/2021.
13. PERSONNEL

13.1. Personnel Requirements. All persons proposed in key and non-key labor categories
shall be U.S. citizens holding at least a current CONFIDENTIAL clearance, or ability
to obtain one.

14.NSWCPD ELECTRONIC COST REPORTING AND FINANCIAL TRACKING
(ECRAFT) SYSTEM (CDRL A001)

14.1. In accordance with Clause C-237-W001, the Contractor is required to upload their
Contractor's Funds and Man-hour Expenditure Reports in the Electronic Cost
Reporting and Financial Tracking (¢CRAFT) System.

14.2. The contractor agrees to provide supporting accounting system reports, at the Contracting
Officer's request, based on the review of the invoice documentation submitted to eCRAFT.
This documentation will include reports such as the Job Summary Report (or equivalent),
Labor Distribution Report (or equivalent), and General Ledger Detail Report (or
equivalent). Supporting labor data provided must include unburdened direct labor rates for
each employee and labor category. Cost breakdowns for ODCs, Materials, travel and other
non-labor costs must be at the transactional level in sufficient detail so the Government can
review allocability to the contract/task order. Indirect costs allocated to direct costs must
be shown at the lowest level of detail sufficient to reconcile each indirect rate to the
appropriate allocation base.

14.3. On invoices containing subcontractor costs, the prime contractor agrees, at the Contracting
Officer's request, to attach as supporting documentation all invoices received from
subcontractors, unless the subcontractor submits invoices directly to the CO and COR.
This requirement applies to all subcontract types (Cost, FFP, etc.). This requirement applies
to all subcontract types (Cost, FFP, etc.). The Contractor is required to upload their
Contractor’s Funds and Man-hour Expenditure Reports in the Electronic Cost Reporting









Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT
0003 N/A

0003AA Destination
0003AB Destination
0004 N/A

0004AA Destination
0004AB Destination

INSPECT BY
N/A
Government
Government
N/A
Government
Government

ACCEPT AT
N/A
Destination
Destination
N/A
Destination
Destination
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ACCEPT BY
N/A
Government
Government
N/A
Government
Government



Section F - Deliveries or Performance

DELIVERY INFORMATION

CLIN DELIVERY DATE

0003 N/A

0003AA POP 25-SEP-2020 TO
23-JUL-2021

0003AB POP 25-SEP-2020 TO
23-JUL-2021

0004 N/A

0004AA POP 25-SEP-2020 TO
23-JUL-2021

0004AB POP 25-SEP-2020 TO
23-JUL-2021

QUANTITY

N/A

N/A

N/A

N/A

N/A

N/A
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SHIP TO ADDRESS DODAAC/
CAGE
N/A N/A
NAVAL SURFACE WARFARE CENTER  N64498
PHILA
(b) (6)(b) (6)(b) (6) ]
NSWC PHILADELPHIA DIVISION
NSLC DETACHMENT
1601 LANGLEY AVE BLDG 542
PHILADELPHIA PA 19112
(b) (6)(b) (6) |
FOB: Destination
(SAME AS PREVIOUS LOCATION) N64498
FOB: Destination
N/A N/A
NAVAL SURFACE WARFARE CENTER  N64498
PHILA
NSWC PHILADELPHIA DIVISION
NSLC DETACHMENT
1601 LANGLEY AVE BLDG 542
PHILADELPHIA PA 19112
FOB: Destination
(SAME AS PREVIOUS LOCATION) N64498

FOB: Destination















Section J - List of Documents, Exhibits and Other Attachments

CDRLS

The following CDRLs will be uploaded in EDA:
A0D1 — Status Reports

A002 — Financial Report

A003 —Plan of Attack & Milestones

A004 — Quality Assurance {QA) Workbook

A007 — H&ME Modernization

A008 — Red-lined Ship Install Drawings (SIDs)
A011 — Warehouse/Staging Inventory Report
A016 — Databases or other Electronic Documents

N65540-15-D-0005
N6449820FBB46
Page 27 of 27





